
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 12:55:33

2. Agency: 005

3. Bureau: 96

4. Name of this Investment: ROSS - Resource Ordering and Status System

5. Unique Project (Investment) Identifier: 005-96-01-11-01-0040-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 ROSS was initiated in response to serious disasters in 1994, which involved loss of life and property.  These
disasters precipitated a series of investigations by the interagency community.  In the 12/95 Federal Wildland
Fire Policy Memorandum signed by Secretary of Agriculture Dan Glickman and Secretary of Interior Bruce
Babbitt, the Federal Wildland fire management agencies were directed as a matter of high priority to implement
the principles, policies and recommendations of the Federal Wildland Fire Management Policy and Program
Report. This memorandum directed the agencies to correct the deficiencies in the dispatch process.  ROSS is
a result of this action.   ROSS addresses the issues documented in the reports by implementing an
interagency resource status and ordering system throughout the nation.  Today, more than 400 dispatch
offices use ROSS nationwide.  ROSS is used by agencies within the National Wildfire Coordinating Group
(NWCG).   The ROSS project was reviewed and approved by USDAs e-Board in 2009 as well as in prior
years.  The project is considered to be in the Evaluate Phase of CPIC.  A Post Implementation Review (PIR)
and Operational Analysis Review (OAR) were completed in 2007.  The OAR and PIR demonstrated that ROSS
has been highly successful and has achieved its objectives from the NWCG Charter signed in 1998.  ROSS
has: transformed the resource ordering and statusing process, supports USDA and DOI mission and strategic
goals, and has demonstrated successful completion of outcomes and outputs.    In 2005, ROSS Phase 2 was
initiated.  The initial US Forest Service / USDA decision was that ROSS Phase 2 would be treated as a
separate project and would not be classified as a major investment.  Beginning with FY-2008, ROSS and
ROSS Phase 2 were treated as a single investment and are now classified as a major mixed life-cycle
investment.   Sample ROSS Phase 2 accomplishments include: development work for tactical aviation and
IQCS interface.  For FY 2009-2015, ROSS 2 will focus on development work related to: contracts &
agreements, incident and resource prioritization, draw down module development, and emergency compacts. 
These improvements respond to needs identified by the business community.  ROSS 2 will provide enhanced
ROSS capabilities, improving efficiency and effectiveness of interagnecy resource ordering and status
processes.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

RTL Networks
AG-82X9-C-08-0007 (Tech

Writer, SME)

Fixed price
labor hour

Y 2007-12-01 2007-12-01 2010-05-31 $515.0 * * * * *

Lockheed Martin
53-82X9-C-5069

Fixed price
labor hour

Y 2004-04-22 2004-04-22 2012-12-31 $20,483.3 * * * * *

Lockheed Martin
53-82X9-4-0021

(Development; O&M)

Fixed price
labor hour

Y 2004-03-02 2004-03-02 2012-12-31 $18,160.9 * * * * *

AG-82X9-07-0022 (SME -
Lockheed Martin)

Fixed price
labor hour

Y 2007-03-14 2007-04-01 2010-03-31 $534.7 * * * * *

BAE Systems
AG-82X9-D-08-0001; IBM

(Help Desk).  Will be
replaced by IBM and will

be funded outside the
ROSS project starting

6/1/2010

Performance
Based

Y 2007-12-31 2008-01-01 2010-07-31 $2,386.6 * * * * *

SAIC AG-82X9-D-07-0038
(CPIC, SME)

Fixed Price
Labor Hour

Y 2007-05-14 2007-05-14 2010-09-30 $1,285.0 * * * * *

RTL Networks
AG-82X9-C-08-0017

(SME)

Fixed price
labor hour

Y 2008-01-01 2008-01-01 2011-12-31 $2,022.8 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2010 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
eliminates the
need for the

National
Interagency
Coordination

Center (NICC)
to keep a
separate

database of
orders for year
end reporting.

Separate
database

required to
support year

end reporting;
the data

accuracy is very
limited because

the data are
based on
manual

processes

No separate
database is
required and

improved
accuracy in
year-end
reporting.

Separate
databases are

no longer
required.

2009 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of
unscheduled/

unplanned
system down
time of ROSS
infrastructure

Production
infrastructure
available 95%
of the time or

more

Production
infrastructure
available 95%
of the time or

more

The production
infrastructure is
available 95%
of the time or

more

2011 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
outcomes
related to
Disaster

Management
are achieved

Implementation
of the ROSS

Dispatch
component has
been completed

in all
Geographic

Areas including
California. Use
of the system is

evident.

Continued
implementation

of ROSS
throughout the

dispatch
community.

TBD

2010 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
improves

dispatch, status
documentation,
and resource
mobilization

Availability of
dispatch, status,
and resource
mobilization
information

Information
available on a
real-time basis

Dispatch status
and resource
information is

available
real-time.

2012 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
outcomes
related to
Disaster

Management
are achieved

Implementation
of the ROSS

Dispatch
component has
been completed

in all
Geographic

Areas including
California. Use
of the system is

evident.

Continued
implementation

of ROSS
throughout the

dispatch
community.

TBD

2012 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
improves

dispatch, status
documentation,
and resource
mobilization

Availability of
dispatch, status,
and resource
mobilization
information

Information
available on a
real-time basis

TBD

2014 USDA Goal 6:
Protect and

* * Extent to which
ROSS

Availability of
dispatch, status,

Information
available on a

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Enhance the
Nation's
Natural

Resource Base
and

Environment

implementation
improves

dispatch, status
documentation,
and resource
mobilization

and resource
mobilization
information

real-time basis

2012 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of
unscheduled/

unplanned
system down
time of ROSS
infrastructure

Production
infrastructure
available 95%
of the time or

more

Infrastructure
available 95%
of the time or

more

TBD

2013 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
eliminates the
need for the

National
Interagency
Coordination

Center (NICC)
to keep a
separate

database of
orders for year
end reporting.

Separate
database

required to
support year

end reporting;
the data

accuracy is very
limited because

the data are
based on
manual

processes

No separate
database is
required and

improved
accuracy in
year-end
reporting.

TBD

2009 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of ROSS
users satisfied

with system
support

More than 90%
of ROSS users

are satisfied
with system

support

Customers
participating in

ROSS Help
Desk surveys

answer
?agree,?
?strongly
agree? or

?neutral? for
more than 90%

of the
questions.

More than 90%
of ROSS users
are satisfied.

2012 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of ROSS
users satisfied

with system
support

More than 90%
of ROSS users

are satisfied
with system

support

Customers
participating in

ROSS Help
Desk surveys

answer
?agree,?
?strongly
agree? or

?neutral? for
more than 90%

of the
questions.

TBD

2009 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
outcomes
related to
Disaster

Management
are achieved

Implementation
of the ROSS

Dispatch
component has
been completed

in all
Geographic

Areas including
California. Use
of the system is

evident.

Full
implementation

of ROSS
throughout the

dispatch
community.

ROSS is fully
implemented.

2015 USDA Goal 6:
Protect and
Enhance the

* * % of ROSS
users satisfied

with system

More than 90%
of ROSS users

are satisfied

Customers
participating in

ROSS Help

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Nation's Natural
Resource Base

and
Environment

support with system
support

Desk surveys
answer

?agree,?
?strongly
agree? or

?neutral? for
more than 90%

of the
questions.

2013 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of
unscheduled/

unplanned
system down
time of ROSS
infrastructure

Production
infrastructure
available 95%
of the time or

more

Infrastructure
available 95%
of the time or

more

TBD

2015 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
eliminates the
need for the

National
Interagency
Coordination

Center (NICC)
to keep a
separate

database of
orders for year
end reporting.

Separate
database

required to
support year

end reporting;
the data

accuracy is very
limited because

the data are
based on
manual

processes

No separate
database is
required and

improved
accuracy in
year-end
reporting.

TBD

2013 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of ROSS
users satisfied

with system
support

More than 90%
of ROSS users

are satisfied
with system

support

Customers
participating in

ROSS Help
Desk surveys

answer
?agree,?
?strongly
agree? or

?neutral? for
more than 90%

of the
questions.

TBD

2013 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
improves

dispatch, status
documentation,
and resource
mobilization

Availability of
dispatch, status,
and resource
mobilization
information

Information
available on a
real-time basis

TBD

2011 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of
unscheduled/

unplanned
system down
time of ROSS
infrastructure

Production
infrastructure
available 95%
of the time or

more

Infrastructure
available 95%
of the time or

more

TBD

2014 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of
unscheduled/

unplanned
system down
time of ROSS
infrastructure

Production
infrastructure
available 95%
of the time or

more

Infrastructure
available 95%
of the time or

more

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2011 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
improves

dispatch, status
documentation,
and resource
mobilization

Availability of
dispatch, status,
and resource
mobilization
information

Information
available on a
real-time basis

TBD

2015 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
outcomes
related to
Disaster

Management
are achieved

Implementation
of the ROSS

Dispatch
component has
been completed

in all
Geographic

Areas including
California. Use
of the system is

evident.

Continued
implementation

of ROSS
throughout the

dispatch
community.

TBD

2015 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
improves

dispatch, status
documentation,
and resource
mobilization

Availability of
dispatch, status,
and resource
mobilization
information

Information
available on a
real-time basis

TBD

2011 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
eliminates the
need for the

National
Interagency
Coordination

Center (NICC)
to keep a
separate

database of
orders for year
end reporting.

Separate
database

required to
support year

end reporting;
the data

accuracy is very
limited because

the data are
based on
manual

processes

No separate
database is
required and

improved
accuracy in
year-end
reporting.

TBD

2014 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of ROSS
users satisfied

with system
support

More than 90%
of ROSS users

are satisfied
with system

support

Customers
participating in

ROSS Help
Desk surveys

answer
?agree,?
?strongly
agree? or

?neutral? for
more than 90%

of the
questions.

TBD

2010 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
outcomes
related to
Disaster

Management
are achieved

Implementation
of the ROSS

Dispatch
component has
been completed

in all
Geographic

Areas including
California. Use
of the system is

evident.

Continued
implementation

of ROSS
throughout the

dispatch
community.

Extensive use
of ROSS

continues to be
evident.

2009 USDA Goal 6: * * Extent to which Separate No separate No separate
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Protect and
Enhance the

Nation's
Natural

Resource Base
and

Environment

ROSS
implementation
eliminates the
need for the

National
Interagency
Coordination

Center (NICC)
to keep a
separate

database of
orders for year
end reporting.

database
required to

support year
end reporting;

the data
accuracy is very
limited because

the data are
based on
manual

processes

database is
required and

improved
accuracy in
year-end
reporting.

database is
required.

2014 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
eliminates the
need for the

National
Interagency
Coordination

Center (NICC)
to keep a
separate

database of
orders for year
end reporting.

Separate
database

required to
support year

end reporting;
the data

accuracy is very
limited because

the data are
based on
manual

processes

No separate
database is
required and

improved
accuracy in
year-end
reporting.

TBD

2015 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of
unscheduled/

unplanned
system down
time of ROSS
infrastructure

Production
infrastructure
available 95%
of the time or

more

Infrastructure
available 95%
of the time or

more

TBD

2013 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
outcomes
related to
Disaster

Management
are achieved

Implementation
of the ROSS

Dispatch
component has
been completed

in all
Geographic

Areas including
California. Use
of the system is

evident.

Continued
implementation

of ROSS
throughout the

dispatch
community.

TBD

2010 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of ROSS
users satisfied

with system
support

More than 90%
of ROSS users

are satisfied
with system

support

Customers
participating in

ROSS Help
Desk surveys

answer
?agree,?
?strongly
agree? or

?neutral? for
more than 90%

of the
questions.

For the first part
of FY10, more
than 90% of

customers are
satisfied with

system support.

2012 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
eliminates the
need for the

National
Interagency
Coordination

Center (NICC)

Separate
database

required to
support year

end reporting;
the data

accuracy is very
limited because

the data are

No separate
database is
required and

improved
accuracy in
year-end
reporting.

TBD
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

to keep a
separate

database of
orders for year
end reporting.

based on
manual

processes

2014 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
outcomes
related to
Disaster

Management
are achieved

Implementation
of the ROSS

Dispatch
component has
been completed

in all
Geographic

Areas including
California. Use
of the system is

evident.

Continued
implementation

of ROSS
throughout the

dispatch
community.

TBD

2009 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * Extent to which
ROSS

implementation
improves

dispatch, status
documentation,
and resource
mobilization

Availability of
dispatch, status,
and resource
mobilization
information

Information
available on a
real-time basis

Information is
available on a

real-time basis.

2011 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of ROSS
users satisfied

with system
support

More than 90%
of ROSS users

are satisfied
with system

support

Customers
participating in

ROSS Help
Desk surveys

answer
?agree,?
?strongly
agree? or

?neutral? for
more than 90%

of the
questions.

TBD

2010 USDA Goal 6:
Protect and
Enhance the

Nation's Natural
Resource Base

and
Environment

* * % of
unscheduled/

unplanned
system down
time of ROSS
infrastructure

Production
infrastructure
available 95%
of the time or

more

Infrastructure
available 95%
of the time or

more

Production
infrastructure

continues to be
available more
than 95% of the

time.
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY08 Govt
Program

Management

$1.3 $1.3 2007-10-01 2007-10-01 2008-09-30 2008-09-30 0.00% 100.00%

FY08 Tech
Writer

$0.0 $0.0 2007-10-01 2007-10-01 2007-12-01 2007-12-01 0.00% 100.00%

FY08 SME $0.0 $0.0 2007-10-01 2007-10-01 2007-12-31 2007-12-31 0.00% 100.00%

FY08 Tech
Writer

$0.1 $0.1 2007-10-01 2007-10-01 2008-09-30 2007-12-31 0.00% 100.00%

FY09 Govt
Program

Management

$1.9 $1.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09
Development

and O&M
(contractor)

$4.4 $4.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 Help
Desk Support

$0.7 $0.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 CPIC &
SME Support

$0.0 $0.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 SME
Support

$0.9 $0.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 Hosting,
HW, and SW
Maintenance

(NITC)

$1.0 $1.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 SME -
Training

$0.2 $0.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY08
Development
(contractor)

$3.5 $3.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 0.00% 100.00%

F09 Tech
Writer

$0.1 $0.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09
Infrastructure

Upgrade

$2.4 $1.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY10 Govt
Program

Management

$1.1 $0.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY10
Development
(contractor)

$4.7 $3.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY10 O&M
(contractor)

$4.3 $3.6 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY10 Help
Desk Support

$0.5 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY10 CPIC &
SME Support

$0.3 $0.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY10 SME
support

$0.9 $0.8 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY10 Hosting,
HW, and SW
Maintenance

$0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

F10 SME -
Training

$0.2 $0.2 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY08 Help
Desk Support

$0.7 $0.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 0.00% 100.00%

FY10 Tech
Writer & SME

$0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY10
Infrastructure

Upgrade

$0.5 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

FY11
Government

PM

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11
Development
(contractor)

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11 O&M
(contractor)

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11 Help
Desk Support

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11 CPIC &
SME Support

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11 SME
Support

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11 Hosting,
HW, and SW
Maintenance

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11 SME -
Training

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY08 CPIC &
SME Support

$0.3 $0.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 0.00% 100.00%

FY11 Tech
Writer

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY11
Infrastructure

Upgrade

* * 2010-10-01 2011-09-30 0.00% 0.00%

FY12
Government

PM

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12
Development
(contractor)

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12 O&M
(contractor)

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12 Help
Desk

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12 CPIC &
SME Support

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12 SME
Support

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12 Hoting,
HW, and SW
Maintenance

* * 2011-10-01 2012-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY12 SME
Training

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY08 SME
Support (Fed

Source)

$0.2 $0.2 2007-10-01 2007-10-01 2008-01-31 2008-01-31 0.00% 100.00%

FY12 Tech
Writer

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY12
Infrastructure

Upgrade

* * 2011-10-01 2012-09-30 0.00% 0.00%

FY13
Government

Program
Mgmt

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13
Development
(contractor)

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13 O&M
(contractor)

* * 2012-10-01 2013-09-30 0.00% 0.00%

F13 Help
Desk

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13 CPIC &
SME Support

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13 SME
Support

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13 Hosting,
HW, and SW
Maintenance

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13 SME
Training

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY08 SME
Support (RTL)

$0.6 $0.6 2007-10-01 2007-10-01 2008-09-30 2008-09-30 0.00% 100.00%

FY13 Tech
Writer

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY13
Infrastructure

Upgrade

* * 2012-10-01 2013-09-30 0.00% 0.00%

FY14
Government

PM

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY14
Development
(contractor)

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY14 O&M
(contractor)

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY14 Help
Desk Support

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY14 CPIC &
SME Support

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY14 SME
Support

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY 14
Hosting, HW,

and SW
Maintenance

* * 2013-10-01 2014-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY14 SME -
Training

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY08 Hosting,
HW, and SW
Maintenance

(NITC)

$0.7 $0.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 0.00% 100.00%

FY14 Tech
Writer

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY14
Infrastructure

Upgrade

* * 2013-10-01 2014-09-30 0.00% 0.00%

FY15
Government

Program
Management

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY15
Development

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY15 O&M * * 2014-10-01 2015-09-30 0.00% 0.00%

FY15 Help
Desk Support

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY15 CPIC &
SME Support

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY15 SME
Support

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY15 Hosting,
HW, and SW
Maintenance

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY15 SME-
Training

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY08 O&M
(contractor)

$3.2 $3.3 2007-10-01 2007-10-01 2008-09-30 2008-09-30 0.00% 100.00%

FY15 Tech
Writer

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY15
Infrastructure

Upgrade

* * 2014-10-01 2015-09-30 0.00% 0.00%

FY08 SME -
Training

$0.1 $0.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 0.00% 100.00%

* - Indicates data is redacted.
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